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KAISER e HILL
COMPANY

MEMORANDUM

Date: January 29, 2003

To: Jan Robbins, T130G

From: David Ward

Subject: WEEKLY STATUS MEETING DOE/LRA for January 29, 2003

Attached are the minutes for the referenced weekly meeting for the Operating Record.
In attendance were:

D. Coyne W. Moe

D. Delvecchio D. Onyskiw

J. Floerke M. Simmons

F. Gerdeman J. Springer

H. Giplin J. Thompson

R. Leitner K. Trice

S. McNett R. Vonfeldt
D. Ward

Additional items discussed:

Action items:

From 12/4/02
Both the State and DOE requested copies of the “underslab characterization”
work package when complete -D. Coyne
STATUS (Waiting for resolutions of sample points) Dan Coyne
End
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Ward, David

From: Hoffman, Betty

Sent: Wednesday, January 29, 2003 2:41 PM

To: Ward, David; Nesheim, Janet; Green, Ken

Cc: Pennell, Jeffrey

Subject: RE: WEEKLY DOP MINUTES - reviewed as unclassified and NOT UCNI

The January 29, 2003, DOP minutes, in two parts, along with the transmittal memorandum, are Unclassified/Not UCNI.

Betty Hoffman

From: Ward, David
Sent: Wednesday, January 29, 2003 2:04 PM

To: Hoffman, Betty; Nesheim, Janet; Green, Ken
Cc: Pennell, Jeffrey
Subject: WEEKLY DOP MINUTES - reviewed as unclassified and NOT UCNI

Attached is the weekly DOP minutes, in two parts, along with the transmittal memorandum for January 29,
2003. All three documents have been reviewed by Jim Floerke, who has signed on the cover page of
transmittal memorandum, that they are unclassified and NOT UCNL.

Your return E-mail indicating approval will accompany the minutes to the Administrative Record for access
by the public.

David Ward
X5938

<< File: TRANSMITTAL MINUTES (2).doc >> << File: AGENDA.doc >> << File: Weekly State Status - (01-29-
03).doc >> << File: Environmental Matrix.xls >>



B371 CLOSURE PROJECT

WEEKLY STATUS MEETING
[Every Wednesday, 9:30 am. B371 Conference Room]

AGENDA
January 29, 2003

INTRODUCTION - David Ward, X5938 (212-2578)

D&D - Jim Floerke, X2850 (212-3292)
D&D WASTE - Randy Leitner, X3537 (212-2578)

CONSTRUCTION / MAINTENANCE - Dan Coyne, X2820 (212-6200)

PuSPS / BUILDING OPERATIONS - Kelly Trice, X6383, (212-5657)

AUTHORIZATION BASIS / BIO - Howard Giplin, X3701 (212-3603)

ENVIRONMENTAL & ACTION ITEMS - David Ward

OUTSTANDING ACTION ITEMS

1. Both the State and DOE requested copies of the “underslab characterization” work package
when complete - D. Coyne



D&D Summary (AAC/AAD)
Week Ending 01/24/03

B D&D

Set 3 (1AD103BD00)

e 5 0f 5 tanks removed. Glovebox removal in process.
o Electrical isolation and stripout is complete.

Set 4 (1AD104BD00)
e Mechanical stripout in process.
e Electrical isolation and stripout is complete.

Set 6 (1AQ31DR02B)

e Scanning of tanks in rooms is complete.
¢ Engineering and Planning activities in process.
= Glovebox internal component removal in process.
= D&D package for Room 3563 in final signature.
o Electrical isolation and stripout package in process.

Set 8 Tank Cerium Decon (1AD108DH00)
e Strip-out package pending, based on coupon results.
e Coupon removal activities on hold.

Set 9 (CSV)

e Work package planning and engineering under way to support disposal of 1,147 container pallets.

e Entries continue for decon and pallet removal prep.

e Completed video of floor beneath racks and 138 of 138 pallets verified empty in support of vault
deactivation. Final down-grade package in final signatures.

Set 12 Dismantlement (1AD112BD00)

e Dismantlement engineering/planning initiated.

Set 13 Dismantlement (1AD113BD00)

e Electrical isolation and stripout in process.

e Dismantlement planning and engineering activities in process.
= Room 2307 D&D in process.

Set 14 Dismantlement (1AD114BD00)

Electrical isolation is 95% complete.

Mechanical isolation package is 80% complete.

Equipment removal from Room 2339 continues.

GB 7,9, 12, and 13 - Removal is 100% complete.

GB 10 - Final decontamination completed. Size reduction of GB initiated.
GB 8 - Next box to be worked.

Set 16 Dismantlement (1AD116BD00)
¢ Electrical isolation and stripout package due from P/E February 3.
e Mechanical isolation and stripout package due from P/E February 3.

Set 56 Dismantlement (1AD456BD00)
e Mechanical stripout package is ready to work pending resource assignment.
o Electrical strip out is complete.
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Set 57 Dismantlement (1A D457BD00)
¢ Electrical isolation and stripout package at P/E.
¢ Mechanical isolation and stripout package at P/E.

Set 58 Dismantlement (1AD458BD00)

o Electrical isolation and stripout in process.
e Mechanical isolation and stripout package ready to work pending resource assignment.
* GB 118/120 stripout package at P/E.

Tanks

e Set 12 - Raschig ring removal in process. (1AC112ET00)
=  Completed for Room 1105 (Tanks 131A, 229A, and 229B) and Room 1115 (Tanks 400A, 400B,

400C, 160A, and 160B).

» Room 1117: Removing rings from Tank 2A. Rings removed from Tanks 2B, 157A, ana 157B.
® SCO surveys completed on Tanks T30, T31, T10, 238A/B, and 240A/B. All meet SCO.

¢ Set 10 - Ring Removal package ready to work. (1AC110ETQ0)

e Set 6 - Ring Removal for Room 3563 ready to work. (1ACI106ETQ0)

Packages Ready to Work Pending Resources

Set 6 Glovebox internal component stripout.
Set 56 Mechanical stripout.

Set 58 Mechanical stripout.

Sludge Removal from tanks (B374).

D&D Waste

Repackage/disposition the remaining 3000 legacy drums
e Starting inventory (May 3, 2002) = 3,163 (revised to include 220 in B374)

e January 20, 2003 inventory = 1,722

Drum Category # 55 Gallon Drums
No glovebox processing 394
Box & Go 128
Drum repack (e.g. c-cell) 261
Glovebox processing 48
Empty 144
Unknown - Standards (Waiting disposition) 50
Unknown - Disposition 8
New Generation/New empty 554
Building 371 Total 1,587
Building 374 Total 134
Grand Total 1,721
Net Drum Loss for Week 1
Material Stewardship containers received to date 54

d‘) Revision: 01/29/03



B CONSTRUCTION / MAINTENANCE ]

B374

e 231 Sludge Removal - Clean up of area complete. Awaiting parts to re-start. Scope transferred to
RIIS. Final re-start review will be completed Friday, January 31.

e Tank Sludge Removal - Sludge removal strategy being developed to package sludge in DOT
containers and consider off-site treatment. Standard Work Package is approved. Pulling samples this
week.

Set 21 Dismantlement (1AD421BD00)

e  Work suspended due to lack of resources.

Set 57 Electrical Removal (1AD457BD00)
o  Work suspended due to lack of resources.

Area AM Dismantlement [Rooms 4101, 4102, 4103 and 4104] (1AD1AMBX00)
e Tap and drain Room 4104. Removed 2 tanks this week.

Upgrade Building Ventilation System
¢ Removal of in-line supplies filters suspended pending package change. Approximately 190 of 210

filters removed in attic.
B371/374 Demolition Contract
e Contract going out for bid January 27.

B371 Underslab Characterization
e Mapping out sampling points.

B371 West Wall Removal
e Suspended due to lack of resources.

B371 Asbestos Removal
e Asbestos contract awarded. Work placed on hold pending funding.

PuSPS/BUILDING OPERATIONS

PuSPS

e Good cans in final review : 1337 increase of 24 cans from 1/21/03
e Data packages approved  : 1267 increase of 26 cans from1/21/03
¢ Feed cans remaining: 1345

e Pretreatment batches completed: 19

Pursuing shipping 30 Pu/tantalum parts along with other classified material to Savannah River.

Building Operations

e 9975 containers packaged: 1108
e DT22s packed 192
e Composites size reduced: 41 of 163
e LL oxide cans generated: 170 of 1400 est.
e Remaining Cats and Dogs
Stand alone items: 25
Items in 55 gallon drums: 44
Items in 10 gallon drums: 75
Total Items 144
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Basis for Interim Operations (B1O)
Week Ending 1-31-03

PuSPS

e Page Change to streamline PuSPS container controls (Approved, being
implemented)

Operations
e Streamline JCO to allow High Holdup tank D&D (Set 6 OOC) (Rev. 1 with RFFO

for Approval)
e Streamline JCO to support open Hatch in Room 1214 to support CSV pallet
Removal. (Drafted — On Hold for Operations issues)

D&D Support
JCO for transferring large/long items through airlocks (On Hold)

¢ Page Change to allow storage of drums and SWB’s in B374 (In draft)

DBIO Development And Implementation.

e Submitted to DOE, RFFO for Review and Approval 7/1/02. RFFO review complete
10/18/02. Initial Cross-Table complete. Final Cross table comments received
1/16/03, DOE, RFFO Approval expected 2/28/03

Out-of-commission — USQDs for placing dismantlement sets out-of-commission:

Set [ Date Completed f Date to DOE [ Response Due ] Response/ Approval
Pending
16 1/13/03 1/13/03 1/20/03
57 1/27/03 1/27/03 2/3/03
12 Ph. 2
17
Complete
6 12/17/02 12/19/02 12/27/02 1/13/03
58 8/9/02 8/16/02 8/23/02 9/12/02
25 9/9/02 9/10/02 9/17/02 9/20/02
21, Ph. 11 7/2/02 7/3/02 7/10/02 7/26/02
3,4,5 6-4-02 6/10/02 6/17/02 6/14/02
Bldg. 374 Process Steam 5-16-02 5-20-02 5-27-02 5-23-02
24 9-27-01 10-1-01 10-8-01 10-1-01
7 10-24-01 10-30-01 11-6-01 11-6-01
14 11-13-01 11-28-01 12-5-01 12-05-01
13 12-13-01 12-18-01 12-25-01 1-30-02
21, Ph. 1 12-11-01 1-15-02 1-22-02 1-29-02
12, Ph. | 1-2-02 1-15-02 1-22-02 1-29-02
15 1-9-02 1-24-02 1-31-02 N/A
15 (USQD Rev 1) 2-19-02 2-26-02 3-05-02 3-19-02
AM, Ph. | 2-27-02 3-11-20 3-18-02 3-18-02
Process Vent, Sets 12/13 3-13-02 4-11-02 5-02-02* 5-01-02
Caustic transfer line 4-01-02 4-15-02 4-30-02% 5-01-02
56 4-3-02 4-15-02 5-2-02 Revision requested
56 (USQD Rev 1) 5-7-02 5-9-02 5-16-02 5-15-02
PWTS Cancelled
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